JLOTS Web Based Training Update

Stuart Ullman, NSWCCD
Code 282

Proposed CBT Training

- 7 Initially Suggested Interactive JLOTS lessons
  - Overview of JLOTS
  - Command, Control, Communications
  - Ocean Transport
  - Discharge Operations
  - Lighterage Operations
  - Marshalling and Beach & Port Clearance
  - Liquid Cargo Operations
- Hot buttons showing data about objects (ie, ship size, capacity, speed, draft etc.)
- Simple simulation capability to allow trainee to place equipment, planes, ships, for the course lab JLOTS exercise in a simulated environment on the computer screen.
- Hyperlinks to the JLOTS manuals
- Glossary of terms, acronyms and abbreviations
- Excerpts from JLOTS videos, photos, animation

Progress

- Contract with Tec-Masters through Dr. Rick Montgomery from CECOS. Gayla Lutman is overseeing the production for EWTGPAC.
- EWTGPAC/NSWC/Contractor Guidance Conference March 2001
- JLOTS Training Forum, June 19 2001, and adoption of Forum recommendations.
- Agreement to use existing CITM simulation in course.
- First EWTGPAC/NSWC/Contractor IPR October 2001
  - Reviewed graphics and script of Modules 0 & 1
  - Reviewed and approved Modules 0 thru 4
- Lesson production active and continuing.

Tec-Masters Contract

- CBT will run on contractor server
  - Provides for automated tracking of student progress
  - Provides student feedback reports
  - Students receive a set of CDs with graphics/videos to speed internet connection
- EWTGPAC will manage student throughput and monitoring
- Modules can be taken in any sequence
  - End of module test
  - Final Test
  - Certificate of Completion printed after all modules completed
- CBT will also contain student planning exercise
- Glossary and References included on CD and at Web Site

JLOTS Training Forum, 6/19/01

- Objectives
  - Synchronize JLOTS Training Development
  - Ensure CBT development complements other JLOTS training initiatives
  - Identify Duplication of effort
  - Identify Training Overlaps
- Recommendations
  - Add Force Protection Module to course and CBT
    - Requires development of information sheets
    - Will add four months to development
  - Establish a JLOTS Planner Training Pipeline

Planned Course Modules

- Nine 50 minute lessons with interactive tests under current contract
  - Overview of JLOTS Planning/Organization & Command
  - Facility Installation
  - Ocean Transport
  - Ship Discharge
  - Lighterage Operations
  - Shoreside Operations
  - Beach and Port Clearance and Marshalling Ops
  - Cargo Control
  - Liquid Cargo Offshore Operations
- Force Protection module

JLOTS Training Pipeline



The Future

- 2nd IPR – Mar 02 – Review Production of first 4 modules
- Beta test - Modules 1 through 9 - Nov 02
- Integration of CITM - Nov 02
- Final Delivery of First 9 Modules– Dec 02/Jan 03
- Final Delivery of Force Protection module - May 03